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ESTIMATE RUN 12/04/2006

ESTIMATE SUMMARY 17:41:22
CONTID: C15808 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15808-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 6.0 DAYS TIME ALLOW: 60 WORK DAYS
US 40 Guardrail in Winter Park PERCENT TIME: 10.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: SHE 0403-050
US 40 Guardrail in Winter Park
NAME OF ROAD: 40A
PROJECT COUNTIES: GRAND
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 12/04/2006 DATE TIME STARTED 10/09/2006
5636 KENDALL COURT, UNIT A DATE LET 07/27/2006 DATE WORK BEGAN 10/09/2006
DATE AWARDED 08/15/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2006 DATE ACCEPTED
ARVADA CO 80002-27.303/431-2961 DATE NOTICE TO PROCEED 10/09/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 305,911.00 PARTICIPATING $ 49,391.50 $ 49,391.50
AWARD PROJECT AMT:  § 293,462.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 16.15% TOTAL EARNINGS 49,391.50 49,391.50
FUNDS AVAILABLE: $ 256,519.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 49,391.50 49,391.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,127.78 -1,127.78
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 48,263.72 48,263.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 48,263.72 48,263.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 48,263.72
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PCN: 15808-BID ESTIMATE RUN 12/04/2006
PROJECT: SHE 0403-050 ESTIMATE NO: 0001 17:41:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) 450.000 0.000
sy 0.000 0.00
2.50000 0.000 0.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) 35.000 0.000
TON 10.850 1,193.50
110.00000 10.850 1,193.50
0070 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 90.000 0.000
TON 0.000 0.00
408.00000 0.000 0.00
0075 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 23.000 0.000
GAL 0.000 0.00
12.00000 0.000 0.00
0080 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0085 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 75.000 0.000
LF 0.000 0.00
395.00000 0.000 0.00
0090 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0095 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0100 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 1.000 27,000.00
27,000.00000 1.000 27,000.00
0105 626-00000 *MOBILIZATION 1.000 0.000
L S 0.207 11,799.00
57,000.00000 0.207 11,799.00
0110 630-00000 *FLAGGING 1,100.000 0.000
HOUR 28.000 686.00
24.50000 28.000 686.00
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PCN: 15808-BID ESTIMATE RUN 12/04/2006
PROJECT: SHE 0403-050 ESTIMATE NO: 0001 17:41:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 0.000 0.00
98.00000 0.000 0.00
0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 6.000 2,442.00
407.00000 6.000 2,442.00
0125 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 0.000
EACH 6.000 198.00
33.00000 6.000 198.00
0135 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 0.000
EACH 2.000 80.00
40.00000 2.000 80.00
0140 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 2,100.00
2,100.00000 1.000 2,100.00
0145 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 0.000
TYPE)
EACH 0.500 327.50
655.00000 0.500 327.50
0150 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000
EACH 2.500 147.50
59.00000 2.500 147.50
0155 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0160 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 12.500 75.00
6.00000 12.500 75.00
0165 700-70010 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70016 F/A FUEL COST ADJUSTMENT 1,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 305,191.00 $ 49,391.508 49,391.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0210 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 720.00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT $ 305,911.00 $ 49,391.50 49,391.50



